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On May 22, 1979 a meeting was held at L. E. Carpenter in order 
to discuss the construction of the Rockaway Valley Sewage 
pipeline and the installation of monetor wells on the site. 
In attendance were: 

Robert Reed-N.J.D.E.P. 
Robert Plumb-N.J.D.E.P. 
Louellen D'Angelo-N.J.D.E.P. 
George Klepp-N.J.D.E.P. 
George R. Goldy- N.J.D.E.P.-Construction Control 
Satish Shah-N.J.D.E.P.-P.W.F.E. 
Henry Jarrett-L,E. Carpenter (Chief Engineer) 
F. Jay Singleton-L.E. Carpenter (President) 
James R. Kane-Killam Assoc. Inc. (Project Engineer) 

The problems at the Carpenter site have received a great deal 
of publicity in the local press and the lack of action by the 
Department has drawn much attention. The conditions that ex
ist , or thought to exist, on the site have led the construction 
contractor for the R.V.R.S.A...to order...his men to cease work 
on the pipeline section which crosses the Carpenter site. 
While the contractor's motives may have their foundation in 
greed, (since he has agreed to resume work for an increased 
financial consideration), it is evident that the Department 
must take some form of action soon. As the following nar
rative will show,it is time to tell L.E. Carpenter what it 
can do, not only what it cannot. 

Considerable discussion dealt with the problems which may 
be encountered if, and when, the excavation for the pipeline 
trench is renewed on the site. As a representative for 
Construction Control, Mr. Goldy brought up two (2) points 
which must be addressed before construction on the site re-
commences: ", • , _____ . • 

1. Where is the material from de-watering the trench 
to be pumped, stored, and ultimately disposed of? 

2. Where are the excavation spoils to be deposited? 
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• • 
Since the ground water beneath the site has to be considered contaminated, 
as evident from samples taken on March 16, .1979 by Killam Associates 
(attachmentl) . from exploratory pits on the site,, it is logical to assume that 
any soil excavated on the site will, also be contaminated to some degree. 

A major polemic ensued between the Carpenter officials, Mr. Kane, and the 
Department representatives entailing these points: 

1. Carpenter, "Remove the spoils and water from the site. 

2. Kane, "Back-fill the spoils and regrade the excess material-pump 
dewatering product into a plastic lined pond, or into recharge > 
pond...". 

3. D.E. P. " Contaminated • material cannot leave the site without the proper 
Solid Waste Administration permits (none issued to date)...contam
inated material cannot be left at the surface uncoverd.,.dewatering 
product quantity would surely fill the pond too rapidly to be useful 
and the integrity of the line is highly doubtful..pumping liquid 
product into the recharge filter pond may increase the head on the . 
ground water and cause a more rapid migration of pollutants off-site." 

As evident from the disparity of the above points, no decision was reached. Each 
party agreed to study the situation further, (Carpenter and Kane). It is ap
parent that Mr. Kane's proposals are more in line with Mr. Goldy's and my own. 
Presently, all parties' hands are tied until S.W.A. completes its own investi
gation and decides where the material may be deposited. 

As in the past, Carpenter continues to demonstrate its willingness to co-operate 
with the Department. The installation of the wells to monitor ground water 
movement and quality will commence as soon as a competent driller can be engaged. 
At the meeting, it was agreed to install five (5), four (4) inch P.V.C. monitor 
wells (see attached map) at the onset of the investigation. The company also 
agreed to install additional monitor wells as the investigation progresses if 
the Department feels that additional data is necessary to resolve the problem. ^ 

The company had requested, and was given, a list of five(5) well drillers in 
the area to contact in order to obtain estimates for the wells. 
GK:aj 

cc: F. Markewicz; P. Lynch; D. Brown; R. Buchanan 



MEMORANDUM 

To Fletcher Piatt Date March 30, 1979 -

From J. Brads haw " -
Subject Analysis Results of Samples Collected From the L.E. Carpenter Site, 

Wharton, N. J. " T " ~ 

' Job No. 51 Q.45 -1 __ 

Samples Collected By GWD, 3/16/79 

LOCATION COD XYLENE 

Area #6 

•
 

L
O

 G
O

 100. 

Area #7 277. 2.5 

Area #8 94. 0.004 

Stream 3.0 < 0.002 

Results in mg/1 

Analysis performed on water phase only. 

OB/mm 
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SUBJECT C^PO^ WATgg •gEUi^-N 
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